


ORACLE PRIMAVERA P6 · 3-DAY TRAINING

Plan it. Schedule it. Control it.

Run your projects in Primavera P6, from first schedule to stakeholder report



3 days

26–28 Nov

24 hrs

Guided training

Hands-on

Work in P6

EARLY BIRD OFFER

From ₹10,000 + GST

First 10
registrations only

Schedule

Resources

Cost

Tracking

Reporting

DAY 1
26
NOV · THU

Setting up the project

- **OBS** – your organisation structure
- **EPS** – enterprise project structure
- **Projects & calendars** – holidays, working hours
- **WBS** – work breakdown structure

DAY 2
27
NOV · FRI

Building the schedule

- **Activities** – milestones, types, links
- **Critical path** – finish dates, constraints
- **Resources** – rates, calendars, units
- **Planned cost** – by WBS and project

DAY 3
28
NOV · SAT

Controlling & reporting

- **Baselines** – set and compare
- **Tracking** – actuals, duration, cost
- **Filter, group & sort** – clear views
- **Reports** – Excel, graphical, project website

Fees & registration



EARLY BIRD

First 10 registrations only
+ 18% GST

Non-Members

₹12,000

CEAI Members

₹10,000

REGULAR FEE

All fees + 18% GST

Non-Members

₹15,000

CEAI Members

₹12,000

Women &
Students

₹10,000

GROUP REGISTRATIONS

10%

discount for
5+ delegates

20%

discount for
10+ delegates

30%

discount for
20+ delegates

WHO SHOULD ATTEND

Project Managers

Engineers

Planners & Schedulers

Project Coordinators

Students

For beginners and experienced professionals on any type of project.

Register now

REGISTER →

forms.gle/MBLs6tiyJeb7sxgo9

Anupama Garg · 98711 66102 / 99538 37296

coordinator.ceaiacademy@ceai.org.in